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Los Penasquitos North Wetland Creation Project - Habitat West, Inc., Design/Build Services - C C O . No. 2 

K I Reviewed D Initiated By NR&C On 3/26/08 Item No. 3 

RECOMMENDATION TO: 

Approve. 

VOTED YEA: Frye, Faulconer, Peters, Atkins 

VOTED NAY: 

NOT PRESENT: 

CITY CLERK: Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

INDEPENDENT BUDGET ANALYST NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Metropolitan Wastewater Department's December 31, 2007, Executive Summary Sheet 

COUNCIL COMMiTTEE CONSULTANT 
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00 0123 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: 

ATTENTION: 

ORIGINATING 
DEPARTMENT: 
SUBJECT: 

COUNCIL DISTRICT(S): 

STAFF CONTACT: 

REPORT 
NO.: 

December 31, 2007 

Council President and City Council 

Metropolitan Wastewater Department 

Los Penasquitos North Wetland Creation Project - Habitat West, 
Inc., Design/Build Services - CCO. No. 2 
1 

Keli Balo (858)292-6423 

REOUESTED ACTION: 
Approval of Contract Change Order No. 2 to the Design/Build agreement with Habitat West, Inc.,. 
providing for a time extension for a period of three (3) additional years from the expiration date ofthe 
existing contract. ; 
STAFF RECOMMENDATION: 
Adopt the Ordinance. 

EXECUTIVE SUMMARY: 
On October 4, 2004 the City entered into an agreement with Habitat West, Inc., with a Document Number 
RR-299709. The agreement, in the amount of $679,995, included the design and constmction support 
work associated with the Los Penasquitos North Wetland Creation project. Tne project consists ofthe 
creation of 3.8 acres of wetland habitat to be used as compensatory mitigation for past and future impacts 
to wetlands within the Los Penasquitos Creek Watershed. 

Habitat mitigation projects involve construction, installation, and a mandatory 5 year maintenance and 
monitoring period. The Los Penasquitos North Wetland Creation project is currently in year 2 of the 5 
year maintenance period. The existing contract and requested 3 year extension with Habitat West, Inc., 
would exceed five years and requires a time extension to complete the current activities related to the long-
term maintenance ofthe mitigation site. 

This request is for a "NO COST" time extension for three (3) additional years from the expiration date of 
the existing contract. The contract will expire on August 4, 2008, This Contract Change Order will enable 
Habitat West, Inc., to continue to provide maintenance services for the Los Penasquitos North Wetland 
Creation Project as required by regulatory pennits. 

EOUAL OPPORTUNITY CONTRACTING 

The prime contractor, Habitat West, Inc., is a WBE/DBE contractor and holds 67.2% ofthe contract. 

Funding Agency: 
Goals: 
Subconsultant Participation: 
Subcontractor Participation: 
Other: 

City of San Diego 
15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Dudek and Associates (Other) - 4.2% 
Robert Engineering (Other) - 28.6% 
Habitat West is a Certified WBE (Women Business Enterprise) firm. A 
work force report has been submitted. Habitat West Inc. has demonstrated 
efforts to diversify their workforce which precludes the need to request an 
Equal Opportunity Plan. 



FISCAL CONSIDERATIONS: 
None with this action. 

000124 

PREVIOUS COUNCIL and/or COMMITTEE ACTION: 
R-299709 Authorized contract in the amount of $679,995. 
This action will be reviewed by the Natural Resources and Culture Committee on March 26, 2008. 

COMMUNITY PARTICIPATION ANP PUBLIC OUTREACH EFFORTS: 
N/A 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if appUcable): 
Habitat West, Inc. 

s Director of Public Utilities' 



n n "M O n DOCKET SUPPORTING INFORMATION 
(J U ' J 1 d 0 CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 
50 

March 13,2008 4 / 2 2 

SUBJECT: Los Penasquitos North Wetland Creation Project - Habitat West Inc., Design/Build Services - C C O . No. 2 

This Action 

$0 0% 
$0 0% -

$0 0% 
$0 0% 
$0 0% 

Cumulative 

S 28,559.79 
$194,478.57 

$ 0.00 
$223,038.36 
$223,038.36 

4.2% 
28.6% 

0.0% 
32.8% 
32.8% 

GENERAL CONTRACT INFORMATION 

Amount of this Action: No Cost 
Recommended Consultant: Habitat West, Inc. (Women Business Enterprise) 
Original Contract: $679,995 
Cumulative Amount: $679,995 
Funding Source: City 

SUBCONSULTANT PARTICIPATION 

Dudek and Associates (Other) 
Robert Engineering (Other) 

Total Certified Participation 
Total Other Participation 
Total Subconsultant Participation 

EOUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity Required 

Habitat West, Inc. submitted a Work Force Report for their San Diego County employees dated February 8, 2008 
indicating 2 employees in the Administrative Work Force and 27 employees in the Construction Trades Work 
Force. The Administrative Work Force reflects fewer than fifteen employees and is therefore, exempt from 
employment category goals. The Construction Trades Work Force Analysis reflects under representations in the 
following: 

Asians in Helpers, Construction Trades 
Filipinos in Helpers, Construction Trades 

Habitat West, Inc. is a Certified WBE (Women Business Enterprise). Habitat West, Inc. has demonstrated efforts 
to diversify their workforce which precludes the need to request an Equal Opportunity Pian. 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 
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WORK FORCE ANALYSIS REPORT 
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HOW TO READ TOTAL WORK FORCE SECTION: 

Tfie tntorrration blocks In Section 1 (Tolal W o * Force) 

Identity the absolula niimbor ol the firm's employees. 

Each employee is listed in Ihelr respective ethnic/gender 

and employmenl category. The percentages lisled under 

Ihe heading of XLFA Goals" aro the County Labor Force 

AvBilabilily ooals tor each employment and ethnic/gender 

category. 

I I . EMPLOVMENT ANALYSIS 
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H O W T O READ EMPLOYMENT ANALYSIS SECTION: 

The percentages hstod In the goals column are caiculaled 
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This firm has fewer than 15 employees and Is, therefore, exempt from the employment category goals. 
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City o f San Diego I Equal Opportuni ty Contract ing 

CONSTRUCTION TRADE ANALYSIS REPORT 
CLFA DKa roflecl tlabucil l»tior twee wotabifety by Consliucban TrMo E/npDymanl n SnOiego.CA 

Company: Habitat West Inc. 
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Brick, Block or Slorie Masons J i . .: "-,•."-,. 
Carpenters^ _ . . . „ , „ . 
Carpet, Floor & Tile Installlers & Finishers. 
Cement Masons, Concrete Finishers 
Construction Laborers ,• • - '• " 
D rywa 111 nstallers, Cel lin g Ti le I n stalls rs 
electricians. . . . . .- ._•, , . , ' . • ' . 
Elevator Installers and Repairers^ 
Fir5t-lJneSupervlsorsfManagars„" : ' ' , 
Glaziers i__ , . . _ . . . . 
Helpers, Construction Trades^*j^..^i~^.',,\L 
Mlllwrights __ _ _ 
Misc. Const Equipment Operators: <*" '*';.. . 
Painters, Construction & Maintenance 
Pipelayers, Plumbers, Pipe & Steam Fitters 1 \ 
Plasterers and Stucco Masons 
Roofers, .;.„ ' _, ' • i^l"> ."^ . I ' / . ' 
Security Guards & Surveillance Officers 
Sheet Metal Workers J _ ^ • C C ^ S . ^ ' ^ ' ^ 
Structural Metal Fabrtcalqr5&Fitters____ ____ 
Welding, Soldering & Brarino Workers ,UZ. " 
Workers, Extractive Crafts. Miners 

CLFA 

• 1,4% 

2.3% 

0.9% 
4,4% 

3.4% 

1.3% 

5,8% 

0.0% 

1.0% 

1.8% 

_ 0 . 0 % , . 

0.0% 

•4,3%," 

3.0% 

' " 4 . 0 % ' 

5 4 % 

1.2% 

17.3% 

iZi3.6*'„" 
0,0% 

- i . j ' . 5 % . , 

2.6% 

Bl tOt 

M 

0 

0 

•o 

0 

o • 

0 

o • 

0 

0 

0 

• 
i- -o : 

0 

iO ' 

0 

• 0 . 

0 
„ 0 

0 

. o 
0 

f 

, . 0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

" o ~ 
0 

' o - " 
0 

• 0 

0 

'do'. 
0 

zro 
0 

CLFA 

43,5% 

33.9% 

40.2% 
67.6% 

- 50.8% 

55.5% 

16 9% 

5.9% 

" 2 0 . 7 % 

24.5% 

31,3% 

45.7% 

^ 2 9 , 2 % , . 

66.9% 

^ 5 5 . 7 % _ 

20,2% 

J. 26.4%' 
" 26.3% 

1.47.5%' • 
32 4% 

h l » M n i c 

H 

0 

0 

0 . . 

0 

0 

0 

0 

0 

0 

0 

• 23,, ! 

0 

0 

' ' 0 ;• 

0 

0 

0 

0 

0 

F 

0 

0 

0 . 

0 

0 ' 

0 

0 

0 

0 

0 
• 0 , ' 

0 

0 
. . • ' • o • 

0 

0 

0 
L ' o . • 

0 

0 

CLFA 

O o a t 

1.0% • 

1.7% 

0.8% 

0,0% 

^,1.8% • 

1.1% 

.7,6% 

0,0% 

2.0% 

0.0% 

. - 6 . 2 % , 

12.5% 

' 0,0% 

3,2% 

. 2 . 1 % 

0.0% 

0,6%' 

6 8% 

0.0% 

I!io,o% . 
2.4% 

A m n 

H 

0 ,. 

0 

0 , 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

, ' 0 .: 
0 

0 

0 

F 

. .0 

0 

0 

0 

0 

0 

0 : 

0 

.0 

0 

• o * • 

0 

' • o ' ; 

0 

\ ; D : 
0 

. 0 

0 

.: C! 
0 

~:oZ.' 
0 

CLFA 

Goes 

0.4% • 

0.5% 

0.3% 

0.4% 

0.8% , 

0.2% 

• • . 0 . 5 % 

0.0% 

0.9% 

0.0% 

0.0% 

" ~ i . 6 % " - : 

1.1% 

, 0 . 6 % :: 

3.4% 

~0.9%*' 

0.6% 

!!'!!b.9%"r 

0.0%' 

! . .1 -2%' . 
0 .8%' 

ArTMrican Indian 

H 

0.. 

0 

0 ' , 

0 

0 

0 

0. 

0 

0 

0 

Lor. 
0 

0 * " 
0 

- 0 i. 

0 
. 0 -

0 

- ' - 0 „ 

0 

dol l 
0 

F 

0 

0 

.0 

0 

0 

0 

0 

0 

, 0 

0 

0 

o"" 
0 

0 , 

0 

0 

0 

! o 

0 

0 

CLFA 

_ 1 0 % , 
1.7% 

0,8% 

0.0% 

1.8% 

1.1% 

7,6% 

0.0% 

2.0% 

0.0% 

, . . 6 . 2 % , 

12.5% 

~ .0 .0% ; • 

3.2% 

2 . 1 % ' 

0 0% 

0,6% 

8,8% 

" 5 , 1 % " . i ' 

0,0% 

~ 1 0 . 0 % . 

2 4 % 

Fil ioino 

i t 

0 
0 

> o • 

0 

0 

0 

0. 

0 

0 

0 

'.. ov. 
0 

• ~ 0 -.; 

0 
0V- ; 

0 

0 ! 

0 

0 
^ o '* 

0 

F 

o: 
0 

0 

0 

0 

0 

0 

0 

0 

0 

. • o * ' _ 

0 

0 

., o"1 -
0 

'.! 0 ^ 

0 

V O f -
0 

!t o ^ i 
0 

, 0 
c 
o'.' 
0 
0 
0 
d. 
o 

" o" 
0 

0 
: 0 

0 
', d" 

o 
; o 

o 
. o" 

o 
!'o 

o 

ZJ on r-rr 0 I 0 I l~ l 

How to Read Total Work Force Section: 

The jntormalion blocks in Section 1 
(Total Work Force) identify the 
aDsolute number of me firm's employees. 
Each employee is listed in their respective 
etfinic/genOer a no employment calegory. 
The percentages listed under the heading 
CLFA Data are the County Labor Force 
Availability (CLFA) data for each 
employment and ethni&genOer category. 
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00013L REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

T. CERTIFICATE NUMBER 
(FOR AUDITOR'S USE C 

N/A 
50 

4 / 2 2 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

METROPOLITAN WASTEWATER DEPARTMENT 
3. DATE: 

12/31/07 
4. SUBJECT: 

Los Penasquitos North Wetland Creation Project - Habitat West, Inc., Design/Build Seryices - C C O . No. 2 
5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

Keli Balo (858)292-6423, MS 901 
E. SECONDARY CONTACT (NAME. PHONE, & MAIL STA.) 

Laura BalUSSS) 292-6417, MS 901 _ 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

S.COMPLETE FOR ACCOUNTING PURPOSES 
FUND 41506 9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 776 

ORGANIZATION 722 

OBJECT ACCOUNT 4222 

JOB ORDER 764073 

R-299709 S679.995 
Contract Change Order #1 No Cost 
This Request: 
Contract Change Order #2 No Cost 

Total Contract $679,995 

Cl.P. NUMBER N/A 

AMOUNT No Cost 

10. ROUTING AND APPROVALS 

11. PREPARATION OF; Q RESOLUTIONS ORDINANCE(S) D AGREEMENT(S} D DEED(S) 

1. Authorizing the Mayor, or his designee, to execute Contract Change Order No. 2 to the agreement with Habitat West, Inc., providing 
for a lime extension for a period of three (3) additional years from the expiration date ofthe existing contract. 

I I A . STAFF RECOMMENDATIONS: 

Adopt the Ordmance. 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL D I S T R I C T S : 1 

COMMUNITY AREAfSV Los Penasquitos Canyon Preserve 

ENVIRONMENTAL IMPACT: This activity is not subject to the Caiifomia Environmental Quality Act pursuant to GEQA Guidelines 
I ^ - t S ^ ^ T h i s activity is a subsequent discretionary approval covered under Program EIR, PTS No. 6020. dated December 15, 2003. 
The activity is adequately addressed in the environmental document and there is no change in circumstance, additional information, or 
project changes to warrant additional environmental review pursuant to CEQA Guideiines seciion \&3lSe 

ATTACHMENTS: Contract Change Order No. 2 with Habitat West, Inc. 

CITY CLERK INSTRUCTIONS: Please forward two copies ofthe Ordmance to MWWD, MS 901 A, Attn: Rose Salarda. 

NOTE: This action is subject to Charter Section 99: 6 votes required for approval. 

CM-1472 MSWORD2002 (REV. 2008-03-05) 



00 mm- EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: 

ATTENTION: 

ORIGINATING 
DEPARTMENT: 
SUBJECT: 

COUNCIL DISTRICT(S): 

STAFF CONTACT: 

REPORT 
NO.: 

December 31,2007 

Council President and City Council 

Metropolitan Wastewater Department 

Los Penasquitos North Wetland Creation Project- Habitat West, 
Inc., Design/Build Services - C C O . No. 2 
1 . 

Keli Balo (858)292-6423 

REOUESTED ACTION: 
Approval of Contract Change Order No. 2 to the Design/Build agreement with Habitat West, Inc., 
providing for a time extension for a period of three (3) additional years from the expiration date ofthe 
existing contract. 
STAFF RECOMMENDATION: 
Adopt the Ordinance. 

EXECUTIVE SUMMARY: 
On October 4, 2004 the City entered into an agreement with Habitat West, Inc., with a Document Number 
RR-299709. The agreement, in the amoimt of $679,995, included the design and construction support 
T i / r i rV a c c n n i s i t w l A i r i fh t V i ^ T n c P w i a c m i i t n c Ntnt+Vi \ f j f i \ c t r t r \ O r p n t i n n r»rni«»r»t T T i ^ Tvmif»r'+ nrvno- ic to n f f l - i ^ 

creation of 3.8 acres of wetland habitat to be used as compensatory mitigation for past and future impacts 
to wetlands within the Los Penasquitos Creek Watershed. 

Habitat mitigation projects involve construction, installation, and a mandatory 5 year maintenance and 
monitoring period. The Los Penasquitos North Wetland Creation project is currently in year 2 ofthe 5 
year maintenance period. The existing contract and requested 3 year extension with Habitat West, Inc., 
would exceed five years and requires a time extension to complete the current activities related to the long-
term maintenance ofthe mitigation site. 

This request is for a "NO COST" time extension for three (3) additional years from the expiration date of 
the existing contract. The contract will expire on August 4, 2008. This Contract Change Order will enable 
Habitat West, Inc., to continue to provide maintenance services for the Los Penasquitos North Wetland 
Creation Project as required by regulatory permits. 

EOUAL OPPORTUNITY CONTRACTING 

The prime contractor, Habitat West, Inc., is a WBE/DBE contractor and holds 67.2% ofthe contract. 

Funding Agency: 
Goals: 
Subconsultant Participation: 
Subcontractor Participation: 
Other: 

Cityof San Diego 
15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Dudek and Associates (Other) - 4.2% 
Robert Engineering (Other) - 28.6% 
Habitat West is a Certified WBE (Women Business Enterprise) firm. A 
work force report has been submitted. Habitat West Inc. has demonstrated 
efforts to diversify their workforce which precludes the need to request an 
Equal Opportunity Plan. 

CM-1472 MSWORD2002 (REV, 2008-02-28) 



FISCAL CONSIDERATIONS: 
None with this action. 

000134 

PREVIOUS COUNCIL and/or COMMITTEE ACTION: 
R-299709 Authorized contract in the amount of $679,995. 
This action will be reviewed by the Natural Resources and Culture Committee on March 26, 2008. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
N/A 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicablel: 
Habitat West Inc. 



000135 
(O-2008-124) 

ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE OF THE CITY COUNCIL AUTHORIZING 
CHANGE ORDER NO. 2 TO THE AGREEMENT WITH 
HABITAT WEST, INC REGARDING LOS PENASQUITOS 
NORTH WETLAND CREATION PROJECT. 

WHEREAS, Habitat West, Inc. is providing design/build services in connection with 

habitat mitigation at Los Penasquitos Lagoon, including maintenance services; and 

WHEREAS, the current agreement for such services expires in August 2008; and 

WHEREAS, a no-cost extension of three years to the term ofthe agreement will allow: . 

Habitat West, Inc. to continue their maintenance services and keep the City in compliance with 

regulatory permits; NOW, THEREFORE, 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor or his designee is authorized to execute, for and on behalf of 

the City, Change Order No. 2 , dated January 2, 2008, on file in the office ofthe City Clerk as 

Document No. OO- , together with the changes set forth, amounting to 

an extension oftime of 1,095 calendar days, issued in connection with the agreement between 

the City and Habitat West, Inc., said agreement being in file in the office ofthe City Clerk as 

Document No. RR-299709. 

Section 2. That the above activity is not subject to the Caiifomia Environmental Quality 

Act pursuant to CEQA Guidelines sections 15060(c)(3) and 15378 because this activity is a 

subsequent discretionary approval of a project which was adequately addressed in Environmental 

Impact Report, PTS No. 6020, and there is no change in circumstance, additional information, or 

project changes to warrant additional environmental review. 

-PAGE 1 OF 2-



000136 

(O-2008-124) 

Section 3. That a full reading of this ordinance is dispensed with prior to passage, since 

a written copy was made available to the City Council and the public prior to the day of passage. 

Section 4. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
!S W. Lancaster 

Deputy City Attomey 

JWL:mb 
03/27/08 
Aud.Cert:N/A 
Or.Dept:MWWD 
MWD-8067 
O-2008-124 

I hereby certify that the foregoing ordinance was passed by the Council ofthe City of San Diego, 
at its meeting of . 

ELIZABETH S. MALAND, City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 2 OF 2-



CITY of SAN DIEGO - METROPOLITAN WASTEWATER DEPARTMENT 
Job Order No. 764073 

CHANGE ORDER FORM 

Contract Change Order No. 

Sheet 1 of 3 
Date 01/02/2008 

to Contract for: 
Title Los Penasquitos North Wetlands Creation Proiect 
Contractor Habitat West 
Payment to the contractor for these change order items shall provide full compensation for all equipment, materials, labor, field and home office 
overhead, mark-ups, and profit necessary.to complete the work. By executing this contract change order, contractor agrees that no additional 
compensation or claims for items of work in this change order will be allowed. 

Description: Increase Decrease 
1. See attached sheet (2 of 3) for continuation. 

000137 
CONTRACT INFORMATION 

Originat Contract Amount $679,995.00 

Resolution No.: 
Fund: 

P.O. Number: 

Contract Doc. 

R-299709 
41506 

5074120 

C.I.P. No.: 
Aud. Cert. 
No.: 
Ref. Dwg. 
No.: 

N/A 

N/A 

2500124 

Contract Amount Authorized 
Through Phase Funding 

Prior Change Orders 

Amount This Change Order 

New Contract Value 

$0.00 
$0.00 

$0.00 

$679,995.00 

The cost ofthe Change Order ( ) is ( ) is not available from the contingency funds authorized for the contract. No additional funds are requested. 
The Change Order will (X ) not change ( ) increase ( ) decrease the amount ofthe contract based on: 

( ) An Agreed Lump Sum of 
( ) Unit Prices agreed upon totaling 
( ) Time and Materials 

Original/Previous Contract duration: 1393 calendar davs. Requested by this Change Order 1095 NEW CONTRACT DURATION: 2488 calendar davs, 

ORIGINAL CONTRACT COMPLETION DATE: 7/25/07 - NEW CONTRACT COMPLETION DATE: 8/4/2011 

. ^ ^ X L C ^ A J T - {|29/Q« Accepted; 

Recommended By: 

Executed By: 

Construction Manager Date Approved as to form 

City Attomey Datt." 

ojay Manager Date 

MWWD SrEiojectManager 

MWWD Contracts Manager Date 

Return to Metropolitan Wastewater Department, Contracts Management, MS90I 

COPY TO ( } AUDITOR 6Aw/enclosure 
( } CONTRACTOR w/o enclosure 
( ) MWD CM w/enclosure 
( ) W.O. FILE w/enclosure 
( ) PROJECT MANAGER w/enclosure 
( ) CONSTRUCTION MANAGER w/enclosure 

Date MWWD Deputy Director, E& PM 

Ifen fab 2/S/0i 

Funds Cert, by 

Date 
ho A-CL 

Date 



Los Penasquitos North Wetlands Creation Project 
Habitat West 

Change Order No. 2 

Foim 0052 Rev. Dec. 7, 2006 

Pase2 of3 

DESCRIPTION OF WORK 

000138 
Description I ncrease Decrease Time 

Additional time to complete Milestone 9, Optional 
Maintenance Years. One thousand ninty-five (1095) 
additional calendar days to complete maintenance years 
3- 5. This additional time would allow for the completion 
of Years 3-5 maintenance through contract completion. 1095 days 

Total Net Change Order Amount $0.00 



Page 3 of 3 

fefl&JzggSgaufc&s Nor th Weflands Creation Project 
Habitat West 

J U S T I F I C A T I O N F O R E N T I T L E M E N T 

O W N E R elected optional maintenance period. Project pennits require 5 years of project 

maintenance following completion of construction and 120-day plant establishment period. The 

additional time would allow for CONTRACTOR to complete all 5 years of required maintenance and 

obtain regulatory sign off. 

000139 

M I L E S T O N E R E Q U I R E M E N T S 

Item No. 1. 

Interim Milestone 1 - Preparation of Construction Drawings 
Interim Milestone 2 - Seed and Plant Procurement - 90 calendar days following NTP 
Interim Milestone 3 - Site Preparation - 49 calendar days following issuance of agency permits. 
Interim Milestone 4 - Revegetation Completion - 70 calendar days following site preparation 
Interim Milestone 5 - Plant Establishment Period - 120 calendar days following Revegetation Completion 
Interim Milestone 6 - Year One Maintenance and Warranty Period- 365 days following completion of Milestone 5 
Interim Milestone 7 - Year Two Maintenance and Warranty Period- 365 days following completion of Milestone 6 
Interim Milestone 8 - Contracl Completion- 1393 calendar days following NTP 
Milestone 9 — Optional Maintenance Periods — 1095 calendar davs followin0 Year Two Maintenance Period 


